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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001 AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (January 1 through January 31, 2022):

ou2

During this period, SSP&A joined the monthly internal meeting and worked on 5-year calculations.
SSP&A also prepared the monthly report.

Remaining Funding (February 11, 2020 through January 31, 2022):

Obligated Funds $100,000.00
Funds Used (OU2) $30,744.34
Remaining Funds $69,255.66
Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:
None

Anticipated Delays or Issues affecting completion of tasks:
None

Task Status Table (February 11, 2020 through January 31, 2022)

. Estimated Variation in effort
Percent completion . . .
. needed to complete task Remaining obligated
Task # | (estimate of work done .
e (compared to approved Quote funding
09/29/2020)

2.1 9% None
2.2 None
2.3 None
2.5 None
TOTAL 12% None $69,255.66
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Deliverable Schedule Table (February 11, 2020 through January 31, 2022)

Task # Name of Deliverable Input Received Completion Date
2.1 Mapping Hydraulic
Gradients
2/16/2021: Site documents received for review from EPA TBD
3/23/2021: Project Kickoff call (EPA & SSP&A)
2.2 Optimizing Groundwater Monitoring TBD
Network
2.3 Evaluating Remedy Effectiveness and 11/16/2021: Kickoff meeting for 5YR evaluations TBD
Remedial Progress
2.5 Review and Comment on Site Reports
3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual Draft sent 6/30/21 with
Monitoring Report prepared by Progressive summary of differences excel
Engineering & Construction, Inc. (Progressive, file.
2021)
8/2/2021: response to EPA comments on sampling received 8/3/2021: recommendations
with question re: sampling plan from RPM sent via email
3 Status Reporting (Monthly) 15" of the month
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P0010 02/11/2021
Funding approved (obligated)
0001AL Verona Well Field $253,695 ($100,000)
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